Proposta SR 16 222 - Reabilitagdo da UHE Risoleta Neves (Preliminar)

Hydro
D Task Name Duration Start ‘ Finish |Predecess [ath Quarter [1st Quarter [2nd Quarter [3rd Quarter [ath Quarter
sep | o« [ dec | san | Feb | mar | Apr | wma wn | [ Aug Sep oct

1 Reabilitagdo da UHE Candonga 328 days Sat 05/08/17Ned 22/08/18

2 |E  Ordemdeproceder 0days 1 29/09/17 Fri 29/09/17 *29/09

3 | Assinatradocontrato 0days  Mon16/10/17  Mon16/10/17

2 Planejamento Geral 40days Fi29/09/17  Tuel4/11/17

5 Planejamento geral 40days F1i29/09/17 Tue 14/11/172

3 Engenharia 39days Fi29/09/17  Mon13/11/17

7 Elaboragao do Projeto Basico e Executivo 30 days Fi29/09/17  Thu02/11/172

8 Liberagdo de lista de materiais 30 days TUe10/10/17  Mon 13/11/17 3¢5 days

9 Mobilizagdo 15days  Wed15/11/17 Fri01/12/17

10 Mobilizagzo da equipe e equipamentos (off site) 9days  Wed15/11/17 Fi20/11/17 85,3

1 Integracao de seguranca 1day sat25/11/17 5at25/11/17 10

12 Adequagdo da infraestrutura 20 Thu30/11/17 F101/12/17 11F5+3 days

s

14 Comporta Ensecadeita tomada d'agua 02 0edays 52t05/08/17 52t05/08/17

15 Comporta Ensecadeita tomada d'agua 03 Oedays 52t05/08/17 52t05/08/17 14,

C —_—

17 @ Inspeges nas comportas ensecadeiras dos Tomada d'agua 5at02/12/17 5a109/12/17 12 b

18 & Inspegies nas comportas ensecadeiras dos tubos de sucgio Tdays  Thi23/11/17  Thu30/11/17 125F+1 day -

19 & Instalagao d d 10days  Mon11/12/17  Thu21/12/1717,18

20 |& Desentupimento das tubulagdes de esgotamento 5 days Fri22/12/17 Wed 27/12/17 19 i%‘

21 Esgotamento do conduto de adugao e sucgao Sdays  Thu2s/12/17 Tue 02/01/1820

z

Py InspegBes nas comportas ensecadelras o Vertedouro 5 days St02/12/17  Thu07/12/17 12 551

5 E

25 nstalagao das comportas ensecadelras Vertedouro 10 days Fri08/12/17 Tue 19/12/1723

26 Reabilitagao do Tabuleiro 10days  Wed20/12/17 5at30/12/17 25

27 @ Inspego do conjunto de acionamento 4days  Mon01/01/18  Thu04/01/1826 -‘k

28 Inspegao Guias, soleira 6days Fi0S/01/18  Thu11/01/1827

29 Retirada da comporta ensecadeira 2days Fii12/01/18 5at13/01/1828

30 Entrega Comporta Vertedouro 03 0days 5at13/01/18 5at13/01/18 29 13/01

5 27 days o 150118 wed 10/02/3_——|

2 @ Instalagso das comportas ensecadeiras Vertedouro 8days  Mon 15/01/18 Tue 23/01/18 30

3 |8 Reabilitagao do Tabuleiro Bdas  Wed26/0/18  Thu0l/02/1832

3 Inspeco do conjunto de acionamento adays F1i02/02/18 Tue 06/02/18 33

35 Inspeco Guias, soleira 6days  Wed07/02/18 Tue 13/02/18 34

36 Retirada da comporta ensecadeira lday  Wed14/02/18  Wed14/02/1835 |

37 Entrega Comporta Vertedouro 01 Odays  Wed14/02/18  Wed14/02/1836 14/02
i T oy T 15/02/18 wed 16/05/19 |

39 @ nstalagao das comportas ensecadeiras Vertedouro Sdays  Thu15/02/18 Tue 20/02/18 37

0 | Reabilitagao do Tabuleiro 8days  Wed21/02/18  Thu01/03/1839

a e Inspego do conjunto de acionamento adays Fi02/0318  Tue06/03/18 40

2 Inspegao Guias, soleira 6days  Wed07/03/18 Tue 13/03/18 a1

3 Retirada da comporta ensecadeira 1day  Wed14/03/18  Wed 14/03/1842 [
44 Entrega Comporta Vertedouro 02 0days Wed 14/03/18 Wed 14/03/18 43 ¢ 14/03
6 Desmontagem (parcial) da UG 01 27 days Fi22/12/17  Mon22/01/18

47 Gerador UG 01 8days Fri22/12/17 sat30/12/17 —

8 Cabegote Kaplan 2days Fi22/12/17 5at23/12/17 19 b

29 Anel Coletor lday  Mon25/12/17  Mon25/12/1748

50 Mancal Guia 2days Tue26/12/17  Wed27/12/1749

51 Mancal combinado 3das  Thu2s/12/17 Sat30/12/17 50

52 Turbina UG 01 17days  Wed03/01/18  Mon22/01/18 —_—

53 Montagem plataforma sucgo 2035 Wed03/01/18  Thu04/01/1821

54 Mancal guia 3days Fi0S/01/18  Mon08/01/1853

55 Vedagdo do eixo 2days Tue09/01/18  Wed 10/01/1854

56 Servomotor do distribuidor 205 Thu11/01/18 Fi12/01/18 55

57 Distrbuidor + tampa 6days sat13/01/18 Fii19/01/18 56

58 Eixo da turbina 2days 53t20/01/18  Mon22/01/1857

59 Hidromecanico UG 01 6days  Wed03/01/18  Tue03/01/18 =

60 Comporta de emergencia UG 01 6days  Wed03/01/18  Tue03/01/18 =1

61 | Retirada da comporta do nicho 6 days Wed 03/01/18 Tue 09/01/18 21 -

62 Servigos de Manutens3o e reabilitagso da UG 01 1aldays  Mon16/10/17  Wed28/03/18

63 Gerador UG 01 12days  Mon01/01/18 sat13/01/18 <

64 Cabegote Kaplan 205 Mon01/01/18 Tue 02/01/18 51

65 Anel Coletor 20as  Wedo3/01/18  Thu04/01/1864

66 Mancal Guia adays Fri05/01/18 Tue 09/01/18 65

67 Mancal combinado 4days Wed 10/01/18 5at 13/01/18 66 h 4

68 Turbina UG 01 41days  Mon16/10/17  Wed28/03/18

69 Plataforma e passarela da turbina 2days Tue 23/01/18 Wed 24/01/1858 &

70 Mancal guia 2days Tue 23/01/18 Wed 24/01/1858 ¢

71 Vedagio do eixo 2days Thu 25/01/18 Fri 26/01/18 70 i

72 Servomotor do distribuidor 2days Thu 25/01/18 Fri 26/01/18 69 7

73 Distribuidor Bdays  Thu2s/01/18 F1i02/02/18 69 =

74 Caixa espiral  tubo de sucgso adays St03/02/18  Wed 07/02/1873

75 Verificago das vedages das pis do Rotor Kaplan 4days  ThuOB/02/18  Mon12/02/1874

76 1a1days  Mon16/10/17  Wed28/03/18

77 Filtro autolimpante: 4days  Wed10/01/18 Sat13/01/18 61 1

78 OPCIONAL Filtro autolimpante 131days  Mon16/10/17 Fri 16/03/18

79 Engenharia 25 days Mon 16/10/17 Mon 13/11/173 ﬁﬁl

80 Fornecimento de Materiais 100edays  Mon13/1/17  Wed21/02/1879

81 Instalagio do sistema days Thu22/02/18 F1i16/03/18 80,77  —
82 Sistema de resfriamento 6 days Sat17/03/18 Fri 23/03/18 81 &
83 Sistema de Drenagem  esgotamento. adays St20/03/18  Wed 28/03/1852 i%
8 omecanico UG 01 ladays  Wed10/01/18  Thu25/01/18 —_—

&5 @ Comporta Vagao da Tomada D'égua ladays  Wed10/01/18  Thu25/01/1861 =_J

86 Grades 7days  Thu1s/0/18  Thu25/01/18 8SFF -

87 Montagem parcial da UG 01 39days  Mon15/01/18  Wed28/02/18

88 Gerador UG 01 12days  Mon15/01/18 sat27/01/18 =

89 Mancal combinado Sdays  Mon15/01/18 F1i19/01/18 67

%0 Mancal guia adays Sat20/01/18  Wed 20/01/1859

o1 Anel Coletor 1day  ThU2S/0L/18  Thu25/01/1890 by

) Cabegote Kaplan 2days Fii26/01/18 5at27/01/18 91 b

93 Turbina UG 01 ladays  Tuel13/02/18  Wed28/02/18 —
9 Distrbuidor 5days Tue 13/02/18 Sat17/02/18 75 P

95 Servomotor do distribuidor 205 Mon19/02/18 Tue 20/02/1894

9% Vedagao do eixo 205 Wed21/02/18  Thu22/02/1895

97 Mancal Guia 3days Fi23/02/18  Mon 26/02/1896

98 Plataforma e passarela da turbina 2days Tue27/02/18  Wed28/02/1897

99 Hidromecanico UG 01 adays Fi26/01/18  Tue30/01/18
100 Comporta de emergencia UG 01 adays Fi26/01/18  Tue30/01/18
101 Montagem da comporta do nicho adays Fri26/01/18 Tue 30/01/1886
102 Ensaios e comissionamento UG 01 Usdays  Wed31/01/18  Wed18/07/18
103 Ensaios a vazio (todos sstemas e perifericos) 15days  Wed31/01/18 Fri16/02/18 101 s
104 | Comissionamento final (com 4gua) 15days  Mon02/07/18  Wed 18/07/18
105 Entrega da UG 01 Odays  Wed18/07/18  Wed 18/07/18 103,104
107 Desmontagem (parcial) da UG 02 Tue 20/03/18
108 Gerador UG 02 Bdays  Wed ;um/u Thu 08/02/18 =
109 Cabegote Kaplan 2035 Wed31/01/18  Thu01/02/1885101
110 Anel Coletor 1day Fi02/02/18 F102/02/18 109 r
111 Mancal Guia 2days 5a103/02/18  Mon 05/02/18 110 4
112 Mancal combinado 3days Tue06/02/18  Thu08/02/18111 .%
113 Turbina UG 02 17days  Thu01/03/18  Tue20/03/18
114 Plataforma e passarela da turbina 2days Thu 01/03/18 Fri 02/03/18 93;101 g
115 Mancal guia 3days 5a103/03/18 Tue 06/03/18 114
116 Vedagio do eixo 203 Wed07/03/18  Thu08/03/18 115
17 Servomotor do distribuidor 2days F1i09/03/18 Sat10/03/18 116
118 Distrbuidor 6days  Mon12/03/18 Sat17/03/18 117
119 Eixo da turbina 203 Mon19/03/18 Tue 20/03/18 118 1
120 Hidromecanico UG 02 6days  Wed31/01/18  Tue0s/02/18 o
121 Comporta de emergencia UG 02 6days  Wed31/01/18  Tue0s/02/18 o
122 @ Retirada da comporta do nicho 6 days Wed 31/01/18 Tue 06/02/18 99;101 -
123 Servigos de Manutengao e reabilitagao da UG 02 S2days  Wed07/02/18 52t07/04/18
124 Gerado UG 02 12days Fi09/02/18  Thu22/02/18
125 Cabegote Kaplan 2days Fri09/02/18 Sat10/02/18 112
126 Anel Coletor 2days  Mon12/02/18 Tue 13/02/18125
127 Mancal Guia adays  Wed14/02/18 5at17/02/18 126
128 Mancal combinado 4days  Mon19/02/18  Thu22/02/18127
129 Turbina UG 02 19days sat17/03/18 52t07/04/18
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Proposta SR 16 222 - Reabilitagdo da UHE Risoleta Neves (Preliminar)

Hydro
D Task Name ‘ Duration Start ‘ Finish |Predeces? [ath Quarter [1st Quarter [2nd Quarter [3rd Quarter [ath Quarter
sep | oct Nov [ bec | jan [ Feb [ mar [ Apr [ May | gun [ s [ Ag Sep oct

130 Plataforma e passarela da turbina 2days Mon 19/03/18 Tue 20/03/18 118
131 Mancal guia 2days Mon 19/03/18 Tue 20/03/18 118
132 Vedagio do eixo 2days Wed 21/03/18 Thu 22/03/18 131
133 Servomotor do distribuidor 2days Wed 21/03/18 Thu 22/03/18 130
134 Distribuidor 8days ‘Wed 21/03/18 Thu 29/03/18 130
135 Caixa espiral e tubo de sucgio 4 days Fri 30/03/18 Tue 03/04/18 134
136 Verificagdo das vedagdes das ps do Rotor Kaplan 4 days ‘Wed 04/04/18 Sat 07/04/18 135
137 Sistemas Auxiliares Mecanicos UG 02 11days Sat17/03/18  Thu29/03/18
138 Fitro autolimpante 1day Sat17/03/18 Sat 17/03/18 122,81
139 Sistema de resfriamento Gdays  Mon19/03/18 Sat24/03/18 138
140 Sistema de Drenagem e esgotamento 4days  Mon26/03/18  Thu29/03/18 139
141 iromecanico UG 02 1adays Wed 07/02/18 Thu 22/02/18
142 |@ Comporta Vagdo da Tomada D'sgua 14 days Wed 07/02/18 Thu 22/02/18 122
143 Grades 7 days Mon 12/02/18 Mon 19/02/18 142F5-10 d
144 Montagem parcial da UG 02 55 days Tue 20/02/18 Tue 24/04/18
145 Gerador UG 02 12days Fi23/02/18  Thu08/03/18 —_—
146 Mancal combinado 5days FI23/02/18 Wed 28/02/18 128
147 Mancal guia 4days Thu 01/03/18. Mon 05/03/18 146
148 Anel Coletor 1day Tue 06/03/18 Tue 06/03/18 147
149 Cabegote Kaplan 2035 Wed07/03/18  Thu08/03/18 148 '}
150 Turbina UG 02 ladays  Mon09/0a/18  Tue24/04/18
151 Distribuidor 5days Mon 09/04/18 Fri13/04/18 136
152 Servomotor do distrbuidor 2days Sat14/04/18  Mon 16/04/18 151
153 Vedagdo do eixo 2days Tue 17/04/18 Wed 18/04/18 152
154 Mancal Guia 3days Thu 19/04/18 5at 21/04/18 153
155 Plataforma e passarela da turbina 2days WMon 23/04/18 Tue 24/04/18 154
156 Hidromecanico UG 02 ddays  Tue20/02/18 Fri 23/02/18
157 Comporta de emergencia UG 02 ddays  Tue20/02/18 i 23/02/18
158 Montagem da comporta do nicho 4days Tue 20/02/18 Fi23/02/18 143 -
159 Ensaios e comissionamento UG 02 139 days sat 24/02/18 5at04/08/18
160 Ensaios a vazio (todos sistemas e perifericos) 15 days Sat 24/02/18 Tue 13/03/18 158 d
161 Comissionamento final (com 8gua) 15 days Thu 19/07/18 Sat 04/08/18 105
162 Entrega da UG 02 0days St 04/08/18 Sat 04/08/18 160;161
164 Desmontagem (parcial) da UG 03 68 days 5at24/02/18  Mon 14/05/18
165 Gerador UG 03 8days Fri09/03/18 sat17/03/18 =
166 Cabegote Kaplan 2days Fri 09/03/18 Sat 10/03/18 145;158 A g
167 Anel Coletor 1day Mon 12/03/18 Mon 12/03/18 166
168 Mancal Guia 2days Tue 13/03/18 Wed 14/03/18 167
169 Mancal combinado 3days Thu 15/03/18. 5at 17/03/18 168
170 Turbina UG 03 17 days Wed 25/04/18 Mon 14/05/18
171 Plataforma e passarela da turbina 2days Wed 25/04/18 Thu 26/04/18 150,158
172 Mancal guia 3days Fri27/04/18 Mon 30/04/18 171
173 Vedagio do eixo 2days Tue 01/05/18 Wed 02/05/18 172
174 Servomotor do distribuidor 2days Thu 03/05/18 Fri04/05/18 173
175 Distribuidor 6days 5at 05/05/18 Fi11/05/18 174
176 Eixo da turbina 2days Sat 12/05/18 Mon 14/05/18 175
177 idromecnico UG 03 6days sat20/02/18 #1102/03/18
178 Comporta de emergencia UG 03 6days sat20/02/18 #1102/03/18

179 |& Retirada da comporta do nicho 6 days Sat 24/02/18 Fri 02/03/18 157,158

|"180 | Servigos de Manutengdo e reabilitagio da UG 03 78 days Sat 03/03/18 Fri 01/06/18
181 Gerado UG03 12days  Mon19/03/18 sat31/03/18
182 Cabegote Kaplan 2days Mon 19/03/18 Tue 20/03/18 169
183 Anel Coletor 205 Wed21/03/18  Thu22/03/18182
184 Mancal Guia 4days Fri23/03/18 Tue 27/03/18 183
185 Mancal combinado 4days Wed 28/03/18 5at31/03/18 184
186 Turbina UG 03 78days 5at03/03/18 1l 01/06/18
187 Plataforma e passarela da turbina 2days sat 12/05/18 Mon 14/05/18 175 b
188 Mancal guia 2days sat 12/05/18 Mon 14/05/18 175 8
189 Vedagdo do eixo 2days Tue 15/05/18 Wed 16/05/18 188
190 Servomotor do distribuidor 2days Tue 15/05/18 Wed 16/05/18 187
191 Distribuidor 8days Tue 15/05/18 Wed 23/05/18 187
192 Caixa espiral e tubo de sucgdo 4days Thu 24/05/18 Mon 28/05/18 191
193 Verificagao das vedages das pis do Rotor Kaplan 4days Tue 29/05/18 Fri01/06/18 192
194 Sistemas Auiliares Mecanicos UG 03 11days Sat03/03/18  Thu1s/03/18 —
195 Filtro autolimpante 1day Sat 03/03/18 Sat 03/03/18 179 s
196 Sistema de resfriamento. 6days Mon 05/03/18 5at 10/03/18 195
197 Sistema de Drenagem e esgotamento a4 days Mon 12/03/18 Thu 15/03/18 196 Lk
198 Hidromecanico UG 03 1adays sat 03/03/18 Mon 19/03/18 —
199 | & Comporta Vagdo da Tomada D'égua 14 days 5at03/03/18 Mon 19/03/18 179
200 Grades 7 days Thu 08/03/18 Thu 15/03/18 199F5-10 da
201 Montagem parcial da UG 03 81days Fri16/03/18 Mon 18/06/18
202 Gerador UG 03 12days Mon 02/04/18 5at14/04/18
203 Mancal combinado 5days Mon 02/04/18 Fri06/04/18 185
204 Mancal guia 4days 5at 07/04/18 Wed 11/04/18 203
205 Anel Coletor 1day Thu 12/04/18 Thy 12/04/18 204
e Gt Ry o S isinsS T
207 Turbina UG 03 1adays 5at02/06/18  Mon 18/06/18
208 Distribuidor Sdays S02/06/18  Thu07/06/18 193
209 Servomotor do distrbuidor 2days F1i08/06/18 Sat09/06/18 208
210 Vedagio do eixo 2days Mon 11/06/18 Tue 12/06/18 209
211 Mancal Guia 3days  Wed 13/06/18 Fi15/06/18 210
212 Plataforma e passarela da turbina 2days Sat16/06/18  Mon18/06/18 211
213 Hidromecanico UG03 adays Fi16/03/18  Tue20/03/18
214 Comporta de emergencia UG 03 adays Fi16/03/18  Tue20/03/18
215 Montagem da comporta do nicho 4days Fri16/03/18 Tue 20/03/18 200
216 Ensalos e comissionamento UG 03 133days  Wed21/03/18  Wed 22/08/18
217 Ensaios a vazio (todos sistemas e perifericos) 15 days Wed 21/03/18 Fri06/04/18 215 h
218 Comissionamento final (com 4gua) 15 days Mon 06/08/18 Wed 22/08/18 162
219 Entrega da UG 03 Odays  Wed22/08/18  Wed 22/08/18218
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